COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 04/ 2013

ESTI MATE SUMVARY 09: 16: 28
CONTI D C18696 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 18696- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 0.0 DAYS TI ME ALLOW 45 WORK DAYS
SH 14 AT SUW T VI EW SI GNALS PERCENT TI ME: 0.00 ORI G TI VE ALLOW 45 WORK DAYS
PRQJECT NO. STA0142- 061
SH 14 AT SUW T VI EW SI GNALS
NAMVE OF RQAD: 014C
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS,  COVPANY PAY PER OD ENDI NG 02/ 03/ 2013 DATE TI ME STARTED 02/01/2013
4909 NAUTI LUS COURT NORTH, SU TE 201 DATE LET 09/ 13/ 2012 DATE WORK BEGAN
DATE AWARDED 09/ 20/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 10/ 2012 DATE ACCEPTED
BOULDER CO 80301 303-530- 4212 DATE NOTI CE TO PROCEED 02/ 01/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 403, 909. 75 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROJECT AM: $ 360, 709. 75 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 0. 00% TOTAL EARNI NGS 0.00 0.00
FUNDS AVAI LABLE: $ 403, 909. 75 STOCKPI LED NATERI ALS 62, 061. 70 62,061. 70
GROSS EARNI NGS 62, 061. 70 62, 061. 70
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 62, 061. 70 62, 061. 70
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 62, 061. 70 62, 061. 70
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 62, 061. 70

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18696- BI D ESTI MATE RUN 02/ 04/ 2013
PRQIECT: STA0142- 061 ESTI MATE NO 0001 09: 16: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
2,106. 00000 0. 000 0. 00
0010 202- 00250 Renoval of Pavenent Marking 694. 000 0. 000
SF 0. 000 0. 00
5. 97000 0. 000 0. 00
0015 202-00810 Renoval of Gound Sign 16. 000 0. 000
EACH 0. 000 0. 00
70. 20000 0. 000 0.00
0020 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0. 000 0. 00
4,077. 00000 0. 000 0. 00
0025 208-00002 Erosion Log (12 Inch) 200. 000 0. 000
LF 0. 000 0. 00
4. 39000 0. 000 0. 00
0030 208-00034 Gravel Bag 200. 000 0. 000
LF 0. 000 0. 00
6. 90000 0. 000 0. 00
0035 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0.00
0040 208-00103 Renoval and Di sposal of Sedinent (Labor) 18. 000 0. 000
HOUR 0. 000 0. 00
46. 22000 0. 000 0. 00
0045 208- 00106 Sweepi ng (Sedi ment Renoval) 18. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0050 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
849. 00000 0. 000 0. 00
0055 212-00032 Soi |l Conditioning 0. 100 0. 000
ACRE 0. 000 0. 00

3, 013. 00000 0. 000 0.00



CONTI D C18696 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18696- Bl D ESTI MATE RUN 02/ 04/ 2013
PRQJECT: STA0142- 061 ESTI MATE NO 0001 09: 16: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 213-00002 Mil ching (Weed Free Hay) 0. 100 0. 000
ACRE 0. 000 0. 00
661. 00000 0. 000 0. 00
0065 213-00061 Mil ch Tackifier 20. 000 0. 000
LB 0. 000 0. 00
4. 10000 0. 000 0. 00
0070 304- 06007 Aggregate Base Course (Cl ass 6) 30. 000 0. 000
CY 0. 000 0. 00
41. 00000 0. 000 0. 00
0075 503-00018 Drilled Caisson (18 Inch) 4. 000 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0. 00
0080 503-00036 Drilled Caisson (36 Inch) 19. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0085 503-00048 Drilled Caisson (48 Inch) 42. 000 0. 000
LF 0. 000 0. 00
281. 00000 0. 000 0. 00
0090 503-00054 Drilled Caisson (54 Inch) 21.000 0. 000
LF 0. 000 0. 00
382. 00000 0. 000 0. 00
0095 610- 00030 Medi an Cover Material (Concrete) 1, 640. 000 0. 000
SF 0. 000 0. 00
11. 65000 0. 000 0. 00
0100 613-00200 2 Inch Electrical Conduit 175. 000 0. 000
LF 0. 000 0. 00
4. 83000 0. 000 0. 00
0105 613-00206 2 Inch Eectrical Conduit (Bored) 670. 000 0. 000
LF 0. 000 0. 00
11. 22000 0. 000 0. 00
0110 613-00300 3 Inch Electrical Conduit 150. 000 0. 000
LF 0. 000 0. 00
10. 28000 0. 000 0. 00



CONTI D: C18696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18696- BI D ESTI MATE RUN 02/ 04/ 2013
PRQJECT: STA0142- 061 ESTI MATE NO. 0001 09: 16: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 613-00306 3 Inch Eectrical Conduit (Bored) 500. 000 0. 000
LF 0. 000 0. 00
13. 42000 0. 000 0.00
0120 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
12, 857. 00000 0. 000 0.00
0125 613-70250 Lum naire H gh Pressure Sodium (250 Watt) 4.000 0. 000
EACH 0. 000 0. 00
326. 00000 0. 000 0.00
0125 MATERI AL ALLOMANCE Lumi nai re 250Wat t 0. 000
EACH 4.000 559. 00
139. 75000 4. 000 559. 00
0130 614-00011 Sign Panel (Cass I) 109. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0.00
0135 614-00012 Sign Panel (Class Il) 132. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0.00
0140 614-01502 Steel Sign Support (2-1nch Round)(Post & Socket) 121. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0.00
0145 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 69. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
2. 00000 0. 000 0.00
0150 614- 70000 Programmabl e Traffic Signal Face 6. 000 0. 000
EACH 0. 000 0. 00
733. 00000 0. 000 0.00
0150 MATERI AL ALLOMNCE Progr armabl e Si gnal Face 0. 000
EACH 3. 000 1, 485. 00
495. 00000 3.000 1, 485. 00
0155 614-70336 Traffic Signal Face (12-12-12) 16. 000 0. 000
EACH 0. 000 0. 00
573. 00000 0. 000 0.00



CONTI D: C18696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18696- Bl D ESTI MATE RUN
PRQJECT: STA0142- 061 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0155 MATERI AL ALLOMANCE Traffic Signal 12-12-12 0. 000
EACH 14. 000 5, 250. 00
375. 00000 14. 000 5, 250. 00
0160 614-70448 Traffic Signal Face (12-12-12-12) 4.000 0. 000
EACH 0. 000 0. 00
675. 00000 0. 000 0. 00
0160 MATERI AL ALLOMANCE Traffic Signal 12-12-12-12 0. 000
EACH 4.000 1, 860. 00
465. 00000 4.000 1, 860. 00
0165 614- 72855 Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
12, 936. 00000 0. 000 0. 00
0165 MATERI AL ALLOMANCE Traffic Control Cabi net 0. 000
EACH 1. 000 10, 995. 00
10, 995. 00000 1.000 10, 995. 00
0170 614-72864 Fire Preenption Unit 1. 000 0. 000
EACH 0. 000 0. 00
6, 095. 00000 0. 000 0. 00
0170 MATERI AL ALLOMANCE Fire Preenption Unit 0. 000
EACH 1. 000 5,072.70
5,072. 70000 1.000 5,072.70
0175 614-72886 I ntersection Detection System (Canera) 6. 000 0. 000
EACH 0. 000 0. 00
6, 287. 00000 0. 000 0. 00
0175 MATERI AL ALLOMANCE | nter section Canera 0. 000
EACH 6. 000 30, 600. 00
5, 100. 00000 6. 000 30, 600. 00
0180 614-81125 Traffic Signal -Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
12, 206. 00000 0. 000 0. 00
0185 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
18, 319. 00000 0. 000 0. 00



CONTI D C18696 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18696- Bl D ESTI MATE RUN 02/ 04/ 2013
PRQJECT: STA0142- 061 ESTI MATE NO 0001 09: 16: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0190 614-81255 Traffic Signal Light Pole Steel (2-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
26, 602. 00000 0. 000 0. 00
0195 614-81275 Traffic Signal -Light Pole Steel (2-75 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
28, 184. 00000 0. 000 0. 00
0200 614-84000 Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0. 00
0200 MATERI AL ALLOMNCE Traffic Signal Ped Pol e 0. 000
EACH 2.000 1, 240. 00
620. 00000 2.000 1, 240. 00
0205 614-86800 Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
5, 891. 00000 0. 000 0. 00
0205 MATERI AL ALLOMNCE UPS 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0210 626-00000 Mobi I'i zati on 1. 000 0. 000
LS 0. 000 0. 00
33, 400. 00000 0. 000 0.00
0215 627-00005 Epoxy Pavenent Mar ki ng 1. 000 0. 000
GAL 0. 000 0. 00
714. 00000 0. 000 0. 00
0220 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 214. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0225 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 522. 000 0. 000
Li ne
) SF 0. 000 0. 00
22. 23000 0. 000 0. 00
0230 630-00000 Fl aggi ng 500. 000 0. 000
HOUR 0. 000 0. 00
21. 06000 0. 000 0. 00



CONTI D C18696 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18696- Bl D ESTI MATE RUN 02/ 04/ 2013
PRQJECT: STA0142- 061 ESTI MATE NO 0001 09: 16: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0235 630- 00007 Traffic Control |nspection 30. 000 0. 000
DAY 0. 000 0. 00
58. 50000 0. 000 0. 00
0240 630-00012 Traffic Control Management 45. 000 0. 000
DAY 0. 000 0. 00
293. 00000 0. 000 0. 00
0245 630-80341 Construction Traffic Sign (Panel Size A) 14. 000 0. 000
EACH 0. 000 0. 00
117. 00000 0. 000 0. 00
0250 630-80342 Construction Traffic Sign (Panel Size B) 47.000 0. 000
EACH 0. 000 0. 00
117. 00000 0. 000 0. 00
0255 630- 80360 Drum Channel i zi ng Devi ce 20. 000 0. 000
EACH 0. 000 0. 00
1.17000 0. 000 0. 00
0260 630- 80380 Traffic Cone 100. 000 0. 000
EACH 0. 000 0. 00
1.17000 0. 000 0. 00
0265 700-70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700- 70022 F/ A QIT Col orado Training Program 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70082 F/ A Furnish & Install Electrical Service 7, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18696- BI D ESTI MATE RUN 02/ 04/ 2013
PRQJECT: STA0142- 061 ESTI MATE NO 0001 09: 16: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0290 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 393,669.75 % 62,061.70$ 62, 061. 70
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0300 620-00001 Field Ofice (Qass 1) 1. 000 0. 000
EACH 0. 000 0. 00
9, 788. 00000 0. 000 0. 00
0305 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
452. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 10,240.00 $ 0.00$ 0.00
PRQJIECT TOTAL CURRENT AMI  $ 403,909.75 $ 62,061.70 % 62, 061. 70



